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Grant Number:
B-08-UN-36-0103

Grantee Name:
Suffolk County, NY

Grant Amount:
$5,681,443.00

Estimated PI/RL Funds:
$1,513,453.61

Obligation Date: Award Date:

03/27/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$7,194,896.61

Disasters:

No Disasters Found

Declaration Number

This Report Period To DateOverall

Narratives
Areas of Greatest Need:

The Suffolk County Neighborhood Stabilization Home Ownership Program will use NSP funds to acquire and rehabilitate foreclosed and
abandoned residential properties. The program may also establish financing mechanisms for the purchase and redevelopment of foreclosed
and abandoned residential properties. These types of activities are CDBG eligible under 570.201(a) (b) and (n) and 570.202 as well as eligible
uses of NSP funds HERA 2301(c)(3)(A) and (B). All units assisted will be occupied by households meeting the definitions of low, moderate
and middle income as defined in the Housing and Economic Recovery Act of 2008. Funds will be available for households with incomes up to
120% of median income adjusted for household size, currently $122,200 for a family of 4. The activities funded through NSP will be targeted to
areas exhibiting the greatest needs.The areas targeted for assistance are primarily lower income communities experiencing a high number of
foreclosed and abandoned properties and based on HUD data are ranked as areas with high foreclosure risk scores and highest percentage
of high cost loan rates associated with sub prime lending.The communities of Mastic, Mastic Beach, Shirley, Selden, Centereach, East
Patchogue, Coram and Medford have been designated as areas of greastest need.

Distribution and and Uses of Funds:

This approach will have several benefits. By targeting funds to specific communities, there will be a greater impact on the neighborhood and
funds will be directed to communities where it is needed the most. Another expected benefit is that housing that is safe and decent will be
made available to low, moderate and middle income households. To address the housing conditions, the County will work with non-profit
agencies and local municipalities to acquire vacant properties, rehabilitate the homes and sell the homes to eligible low, moderate and middle
income households for the cost to acquire and rehabilitate, or rent the units to eligible household.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
Laurie Schwinge
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$178,752.32

N/A

$5,681,443.00

$0.00

$214,199.00

$0.00

Total Obligated

$1,275,732.61

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

Total Budget

$7,194,896.61

$125,560.63 $1,409,014.24

Match Contributed

     Program Funds Drawdown

$5,895,642.00

$7,022,622.29

$7,194,896.61

Program Income Received

$0.00

$132,139.80

HOMEOWNERSHIP -94 Clinton Avenue, Mastic, NY 11950 has been sold to a middle age married couple with no
children. This is a total of 13 homes sold and 2 in contract to be sold.  This leaves 8 homes that still need to be sold.
RENTAL-we have completed 8 homes. 2 were 72h properties and are not counted as accomplishments.  5 houses
have been rented and 1 is rehab complete and will be rented next quarter

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$325,098.51

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$325,098.51

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$852,216.45

Required

$568,144.30

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,420,360.75 $2,117,483.50

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

NSP-14G-08, Aquisition/Rehab $0.00 $6,894,896.61 $5,381,443.00

NSP-21A-08, Administrative Cost $0.00 $300,000.00 $300,000.00

$178,752.32 $6,957,175.61Total Funds Drawdown
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,752,314.60

NSP Only - LMMI Long Island Partnership Housing Development Fund Co.

Total Projected Budget from All Sources

Match Contributed

$4,752,314.60

$0.00

$0.00

$125,560.63

$4,580,040.28

$3,927,584.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-14G-HM02100-08

$32,139.80

$782,430.74

$32,139.80

Apr 1 thru Jun 30, 2012

Activitiy Category:

$684,595.79

$0.00

N/A

05/01/2012

$32,139.80

To Date

05/01/2009

Direct ( HouseHold )

$4,580,040.28

Total Funds Expended

Responsible Organization:

$32,139.80

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Aquisition and Rehabilitation of foreclosed properties for affordable homeownership

Location Description:

Suffolk County Consortium

94 Clinton Avenue, Mastic, NY 11950 has been sold to a middle age married couple with no children.  This is a total of 13
homes that have been sold, 2 are in contract to be sold, and 8 still need to be sold

Activity Progress Narrative:

Aquisition and Rehab Homeownership Mod/Mid
Income

Activity Title:

Project Number:

NSP-14G-08

Project Title:

Aquisition/Rehab

$3,927,584.29$32,139.80Long Island Partnership Housing Development Fund Co.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/19# of Housing Units 1

$0.00     Program Funds Drawdown $3,895,444.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

13/19# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 9/19 13/19# of Households 1 1 100.00

0 4/0 9/19 13/19# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,117,483.50

NSP Only - LH - 25% Set-Aside CDCLI Housing Development Fund Corp.

Total Projected Budget from All Sources

Match Contributed

$2,117,483.50

$0.00

$0.00

$0.00

$2,117,483.50

$1,642,959.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-14G-RL02100-08

$146,612.52

$626,583.50

$146,612.52

Apr 1 thru Jun 30, 2012

Activitiy Category:

$591,136.82

$0.00

N/A

05/01/2012

06/30/2012

$100,000.00

To Date

05/01/2009

Direct ( HouseHold )

$2,052,036.82

Total Funds Expended

Responsible Organization:

$182,059.20

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Aquisition and Rehabilitation of foreclosed properties for affordable rental units

Location Description:

Suffolk County Consortium

$35,446.68 DRAWN DOWN AND APPROVED BUT HAS NOT GONE THRU LOCCS YET

Activity Progress Narrative:

Aquisition and Rehabilitation - RentalActivity Title:

Project Number:

NSP-14G-08

Project Title:

Aquisition/Rehab

$1,642,959.20$182,059.20CDCLI Housing Development Fund Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,460,900.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Renter Households 0 0 100.00
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